



Government of Malaysia

MH370 OPERATIONAL SEARCH UPDATE #4 Period of 11-18 FEBRUARY 2018

DATED 20 FEBRUARY 2018

This operational search report has been developed to provide regular updates on the progress of the current search efforts to locate MH370. Please be assured that work is continuing and is aimed at finding MH370.

Background Information

On 10 January 2018, the Government of Malaysia entered an Agreement for the search of MH370 with Ocean Infinity Limited (OI). Currently, OI is utilizing their vessel *Seabed Constructor* to survey the search area using 8 Autonomous Underwater Vehicles.

Underwater Search




DIAGRAM 1

Note :

1. The Orange area depicted in the diagram 1 indicates areas covered to date.
2. Site 01/Area-01(southern leg) present survey scope, highlighted in red line

Key Developments

- *Seabed Constructor* left Fremantle on the 12 February and had arrived at the search area at 2245 UTC on 15 February 2018.
- Upon arrival, the vessel was on standby due to adverse weather.
- On standby, *Seabed Constructor* initiated calibration of equipment before resuming the search operations.
- Vessel's Underwater Search coverage to date depicted in diagram 2.




DIAGRAM 2

- Total area covered as of 18 February 2018 is 7500 square kilometres.

Weather

- Weather is reported to be marginal for the week ahead.

MH370 Response Team
www.mh370.gov..my

