



# Government of Malaysia

## MH370 OPERATIONAL SEARCH UPDATE #6 Period 26 FEBRUARY – 4 MARCH 2018

DATED 6 MARCH 2018

This operational search report has been developed to provide regular updates on the progress of the current search efforts to locate MH370. Please be assured that work is continuing and is aimed at finding MH370.

### Background Information

On 10 January 2018, the Government of Malaysia entered an Agreement for the search of MH370 with Ocean Infinity Limited (OI). Currently OI is utilizing their vessel *Seabed Constructor* to survey the search area accompanied by a support vessel, *MV Maersk Mariner*.

### Underwater Search




DIAGRAM 1

Note :

1. Site 1/Area 03 (Northern Leg Section) shows the present survey area highlighted in red

## Key developments

- All available AUVs were launched for the search operation.
- The vessel has completed surveying Site 1/Area 01 and Northern Leg of Area 02 (*shaded area*) depicted in diagram 2 and currently surveying Northern Leg of Site 1/Area 03 (*red shaded area*) depicted in diagram 1.




DIAGRAM 2

- Sea condition was favourable over the past week and the search operation has been able to make good progress. Total area covered as of 4 March 2018 is 16,000 square kilometres.
- No significant contacts identified to date.

## Weather

- Favourable weather conditions are forecasted for the week ahead.

*MH370 Response Team*  
[www.mh370.gov.my](http://www.mh370.gov.my)